HPNS Schedule Summary - June 28,2012

B IR-7/18 C D-1 D-2 E E-2 F G UC-1 UC-2 UC-3
FS - Final Aug-08 | Nov-07 Aug-12 | May-11 Apr-08
FS Rad Addendum - Final Jun-08 Apr-08 Aug-12 Mar-11 Sep-13
Proposed Plan - Draft to BCT Mar-08 Sep-08 May-08 Dec-12 May-11 Oct-13
Proposed Plan - Final-public Jun-08 Jan-09 | Aug-08 Feb-13 Sep-11 Jan-14
ROD - Draft Aug-08 Apr-10 Feb-09 | Aug-08 | May-13 | Mar-12 May-14
ROD - Draft Final Nov-08 Aug-10 | May-09 | Nov-08 | Aug-13 | Sep-12 | Aug-14 | Nov-08 | May-09 | Aug-09 | Aug-13
ROD - Final Jan-09 Oct-10 Sep-09 Aug-10 Oct-13 Nov-12 Oct-14 Feb-09 Sep-09 Dec-09 Oct-13

Final TPH Closure Report

Non Rad RD (for 7/18 for B)

Non Rad RD - Draft Feb-10 Mar-11 Mar-10 Apr-14 May-13 | Jan-15

Non Rad RD - Draft Final Jul-10 Jul-12 Oct-10 Jul-14 Sep-13 Apr-15

Non Rad RD - Final Dec-10 Sep-12 Feb-11 Nov-14 | Jan-14 Jun-15 Oct-10 Dec-10 Dec-10

Remedial Action Work Plan - Draft Aug-12 Aug-12 May-15 | Jun-14 | Aug-15 | Sep-12 Mar-12 Mar-12

Remedial Action Work Plan - Final Nov-12 Nov-12 Aug-15 Oct-14 Nov-16 Nov-12 | May-12 | May-12

Rad RACR -Draft Oct-11 Jul-15 Jul-13 Sep-08 Sep-14 Dec-17 Oct-17

Rad RACR -Final Mar-12 Oct-15 Oct-13 Dec-11 Dec-14 Jun-18 Jan-18 Dec-11 Mar-11 Mar-11 Mar-12

Non RAD RACR Draft (for 7/18 B)

Non RAD RACR Final (for 7/18 B)

Non RAD RACR Draft

Non RAD RACR Final

FOST - Draft TBD Aug-10
FOST - Draft Final TBD Jun-11
FOST - Final TBD Apr-12
Notes:

Separate Feasbility Studies or Proposed Plans were not developed for Parcels D1,D2,G,UC-1,UC-2 and UC-3.

Parcel D was divided into four Parcels (D-1, D-2, UC-1 and G) during the Proposed Plan for Parcel D. Feasibility Study and Proposed Plan dates for Parcel D-1 refect Parcel D.
Parcel UC-2 was developed during the Proposed Plan for Parcel C.

Parcel UC-3 is being developed during the Proposed Plan for Parcel E.

Yellow shaded items have been issued.
Orange shaded items show a date change since previous reporting period




